Improving Reading — Improving STEM (IRIS)

Overview

This project aimed to intervene to support struggling readers before and after
transition to high school. The target groups for this project were Y4/Y5, and
Y7/Y8 — with the aim of improving reading ages for all but tracking outcomes
for the disadvantaged boys. The project also draws upon research showing a
demonstrable impact in raising reading attainment with the intention of
developing an innovative, evidence based approach to improve outcomes in
reading at KS2 and KS3, with the added intention of also positively impacting
upon maths and science outcomes.

Good practice to share with others interested in running school
improvement projects to ensure projects deliver the intended outcome.

The training went well with positive feedback for RIC, NGRT and IC. It
was a positive experience to work with EAL, maths and science
specialists who supported the writing of RIC resources. Using RIC in a
cross-curricular way has worked well. Having a website where project
schools can access the resources has worked well, schools have also
been encouraged to share resources they have written.

The networking meeting was a valuable opportunity to share strengths
and weaknesses in the project and allowed positive changes to take
place following the meeting. The NGRT data highlighted areas that the
children were struggling with which enabled us to target these areas.

Secondary schools reported that RIC worked well with their lower
ability children. Some primary schools have chosen to use RIC across
KS1 and KS2, the year groups out of scope of the project.

Incremental Coaching has allowed teachers to feel part of the changes
that have been made to improve RIC.

What the project may do differently in the future

It would have been beneficial to spend the first half term working with
STEM and the Maths Hub to create the resources, before the training
took place. By providing the schools with cross-curricular RICS straight
away it would have made it easier to implement alongside other
reading commitments. In addition, we would have delivered the IC
training alongside the RIC training so schools are aware of the whole
project, in detail, from the start (rather than starting with the RIC aspect
and then moving onto the IC aspect).

We would also have set out an expectation with schools that teachers



from the project year groups attend the initial training alongside the
literacy leads. This would ensure that all teachers have the same
understanding of the project. We would also have sent out the
Memorandum of Understanding earlier in the project.

Sustainability measures taken by projects to ensure improvement are
sustained beyond the funding period.

Plan for sustaining and scaling an innovation from the outset:

A large selection of RIC reading resources (covering English, maths
and science) have been created and shared with SSIF project schools
and wider TSA operational partners through the member area on the
website. Information about RIC reading has also been disseminated to
operational partners at Partner meetings and to the wider Reading
Hubs. A number of reading hub schools are now using RICS as a
whole class reading initiative. The project lead would like to create a
traded package (low cost — high impact) and look at adding vocabulary.



