Narrowing the gap for disadvantaged pupils in English through effective
school leadership and teacher development

Overview

The project was to work from Early Years Foundation Stage through to KS4 to
improve outcomes for disadvantaged students in English. This was done by
working across three strands: school leadership, classroom teaching and
teaching assistants. The programme used an evidence-supported approach,
both in terms of how to develop and shift teacher practice and learning and in
terms of effective practice within English teaching. It focused on 10 schools
across two Local Authority areas and was a partnership between a Teaching
School Alliance and a Multi-Academy Trust.

Good practice to share with others interested in running school
improvement projects to ensure projects deliver the intended outcome.

Evidence and research based CPD linked directly to teaching and
learning.

Dedicated Project Leader able to: monitor schools throughout the
duration of the project, ensure understanding, solve problems, adapt
strategies and ensure all project strands were being implemented.

Project communication must be with Headteacher/SLT link as well as
designated school project leads, to ensure whole school approach to the
project.

Leadership and middle leader support through SLE/LLE time given to
each school as part of the project was invaluable. This ensured the
school environment was conducive to good implementation and expert
coaching and mentoring offering peer to peer collaboration was in place.

Schools were given the autonomy to choose their own focus e.g. the
specific problem they wanted to solve, using evidence and CPD, this
ensured their focus fitted their school context.

What the project may do differently in the future

Project must be launched through a formal launch event which targets
Headteachers and key staff of all schools involved. This is the start of
the implementation process, which is planned in stages, not just a
series of one-off events. This launch should also ensure the main
outcomes of the Project are shared in explicit, up front training.

Key elements, dates and expectations of being involved in the Project



should be shared explicitly in the initial stages. The creation of a
Project Handbook was extremely useful for this.

It may be more pertinent to allow schools to select their own parental
engagement tool (e.g. Tapestry, Marvellous Me, Seesaw etc.) as this
approach may increase take up of the subscription in schools/with
parents, rather than the project selecting one parental engagement tool
for all schools.

Sustainability measures taken by projects to ensure improvement are
sustained beyond the funding period.

The Headteacher from each school attended a launch event which
involved input based around the EEF’s School’s guide to
implementation.

All schools created an implementation action plan to continue beyond
the end date of the project.

Project actions were included in school development plans, to ensure
sustainability at school level, beyond the project end date.

Where possible licenses provided by the Project (e.g. Seesaw) were
purchased for a longer time period than that of the Project, to allow for
sustainability beyond the Project end date.

The Project Leader met with Headteacher and Project lead in each
school to discuss sustainability of Project work, beyond end date of
project.

Peer to Peer support, across the schools involved was actively
encouraged, to ensure networks were created and continued after the
end date of the project.

Feedback and evaluation summaries given to CPD provider (Teaching
school) to ensure that CPD programmes can be adapted for future
participants.

Post Project booklet created to share evaluation, impact and outcomes
with other relevant organisations.



